




History of VVSG 2.0


DATE	DESCRIPTION
9/16/16	VVSG 2.0 Structure Approved
2/14/17	VVSG Charter (i.e. Scope & Structure) approved
9/12/17	Adoption of VVSG 2.0 TGDC Recommendation
10/13/17	VVSG 2.0 TGDC Recommendation to Executive Director
4/20/18	Standards Board Resolution to adopt VVSG 2.0
4/24/18	Board of Advisors Resolution to adopt VVSG 2.0
2/28/19	Public Comment Period begins
4/10/19	Public Hearing #1
4/23/19	Public Hearing #2
5/29/19	Public Comment Period closes





VVSG 2.0 Adoption Timeline

START DATE	END DATE	DESCRIPTION	DURATION (days)
9/12/17	4/11/19	TGDC Recommendation approved	569
4/20/18	4/11/19	Standards Board Resolution to adopt VVSG2 .0	351
4/24/18	4/11/19	Board of Advisors Resolution to adopt VVSG 2.0	347
2/28/19	5/29/19	VVSG Public Comment Period	91
5/30/19	6/5/19	Staff incorporates comments into VVSG 2.0	5
7/12/19	7/13/19	TGDC Meeting to discuss any staff edits	1
7/14/19	7/15/19	Earliest Commissioners Vote on VVSG 2.0	1






Implementation – “Requirements Driven”

START DATE	END DATE	DESCRIPTION	DURATION (days)
7/12/19	7/13/19	TGDC Meeting to discuss Requirements	1
7/14/19	9/14/19	Finalizing initial set of Requirements	60
10/1/17	10/14/19	Draft T&C Program policies	733
10/1/17	10/21/19	Earliest for Commissioners Vote on T&C Program policies	740
10/31/17	12/20/19	Draft T&C Program process and procedure	770
9/15/19	9/14/20	NIST & EAC finalize Test Assertions	359
12/20/19	1/19/20	Update/refile Manufacturer Registration	29
9/15/19	9/14/20	Manufacturers build to requirements	359
9/14/20	10/14/20	VSTLs implement test assertions	30
10/14/20	11/13/20	Accredit VSTLs	29
11/14/20	11/15/20	Earliest EAC starts testing voting systems	1

8/13/17 3/1/18 9/17/18 4/5/19 10/22/19 5/9/20 11/25/20





Implementation – “Test Assertion Driven”

START DATE	END DATE	DESCRIPTION	DURATION (days)
7/12/19	7/13/19	TGDC Meeting to discuss Requirements	1
7/14/19	9/14/19	Finalizing initial set of Requirements	60
9/15/19	9/14/20	NIST & EAC finalize Test Assertions	359
10/1/17	10/14/20	Draft T&C Program policies	1093
10/1/17	10/21/20	Earliest for Commissioners Vote on T&C Program policies	1100
10/31/17	12/20/20	Draft T&C Program process and procedure	1130
12/20/20	1/19/21	Update/refile Manufacturer Registration	29
9/15/20	9/15/21	Manufacturers build to requirements	360
9/14/20	1/19/21	VSTLs implement test assertions	125
1/19/21	2/18/21	Accredit VSTLs	29
9/15/21	9/16/21	Earliest EAC starts testing voting systems	1

